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STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant:   TOWN OF MAMMOTH LAKES 
 
Project Title:    PARKS AND RECREATION AND TRAIL SYSTEM MASTER  
                                                PLANS PROGRAM ENVIRONMENTAL IMPACT  
                                               REPORT (EIR) 
 
Application Number: SNC 080185 

 
 

PROJECT SCOPE 
 

The Town of Mammoth Lakes will coordinate the preparation of a Program 
Environmental Impact Report (EIR) and supporting technical studies for the Town’s 
Parks and Recreation and Trail System Master Plans which correlates with the MLTPA 
Implementation project.  These Plans contain goals which include protecting riparian 
areas, minimizing soil erosion by reducing the number of vehicle miles traveled and 
keeping recreationalists on trails, maintaining open space, improving walkability, and 
utilizing alternative energy sources for facilities, while providing recreation and public 
access for increasing numbers of visitors and residents.  An increase in sales tax was 
recently approved by the voters in Mammoth Lakes for the sole purpose of funding 
recreation, parks, open space, and trails projects. SNC funding will be solely used to 
complete the Trails System Master Plan portion of this EIR as it has a clear link to 
Prop.84 and watershed protection and restoration.  The Town has committed funds to 
complete the parks and recreation portion of the plan. 
 
The following steps will be completed: 

• Soliciting and contracting with an Environmental Consultant 
• Reviewing  issues, constraints, and opportunities 
• Preparing of an Initial Study and Notice of Preparation 
• Preparing an Administrative Draft EIR 
• Conducting Scoping meetings, reviewing Administrative Draft EIR, seeking public 

comments 
• Completing Draft EIR, publishing and circulating, holding public hearings to seek 

public comments 
• Preparing responses to comments and Town review 
• Preparing Final EIR 
• Publishing and circulating Final EIR 
• Holding Certification Hearings and Adopting Final EIR 

 
PROJECT SCHEDULE 

  
DETAILED PROJECT DELIVERABLES TIMELINE 
Solicit and contract with Environmental Consultant Feb-July 2009 
Review and prepare Initial Study and Notice of Preparation April – September 2009 
Prepare Administrative Draft EIR April – December 2009 
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Conduct Scoping meetings, Town review May – December 2009 
Complete Preliminary Draft EIR, publish and circulate, hold 
public hearings Aug – Feb 2010 
Prepare and submit six-month progress report December 2009 
Prepare responses to comments, Town review Nov – April 2010 
Prepare and submit twelve-month progress report Feb 2010 
Prepare Final EIR, publish and circulate Dec 2009-June 2010 
Hold Certification Hearings and Adopt Final EIR July 2010 
FINAL REPORT/FINAL PAYMENT  August 30, 2010 
 

 
PROJECT COSTS 

 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Environmental Consultant $154,700
Coordination and Meetings 24,035
Administrative Expenses  6,800
GRAND TOTAL  $185,535

 
 

PROJECT SUPPORT LETTERS 
 

• Inyo National Forest 
• Mammoth Community Water District 
• Mammoth Lakes Trails and Public Access Foundation 
• Mono County 

 
 

PROJECT PERFORMANCE MEASURES 
 

There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 

 
• Percent of Pre-project and Planning Efforts Implemented  

 


